



Roadmap Data Specifications





Roadmap Implementing Rule





Roadmap- summary

Call for participation to the testing of DS v2.0	4 February 2011
Workshop with MSCP for Data Quality & metadata	February 2011
- Data specification v1.9	30 April 2011
- Review DSv1.9 (TWGs, DSDT, CT)	21 May 2011 (3 weeks)
- Cross-TWGs+DSDT meeting	23-25 May 2011
- Data specification v2.0	08 June 2011
Consultation stakeholders	09 June- 07 August
Testing	09 June- 07 August
Comment resolution workshop	2-13 September 2011
Data specification v2.8	22 December 2011
Review internal	20 January 2012
Data Specification v2.9	21 February 2012
Prepare draft IRv1	26 March 2012
ISC + IC	29 March-26 April 2012
Prepare IR final draft	27 April -10 May 2012
Prepare DS v3.0	10 May 2012
IC meeting	01 June 2012